SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:20 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Feb-
y 079 . : y: 889 . 14-Feb 2012. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored

Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 40-50 12PM 40-50 4PM 40 - 50
Precipitation Condition Cloudy
Working Day [ ] If no, explain:

Diary: Dispute
Cable Hauling

Dated: 2012-02-14

Inspector: Victor Altamirano (10 hours total including 2 hours OT)
Weather: Sunny and about 44 degrees F.

West End Operations:

8am - #40 completed hauling.

8:22 - Connecting pws clamp to floating arm on strand # 40.
8:30 — Prepping to float at west loop and floating side spans.
8:40 — Floating completed at west loop.

8:47 — Forming at jacking saddle.

8:40 — 8:50 Connected restraint brackets at NDS & SDS.

8:56 — Removing temporary posts at the NDS & SDS prior to installation.
9:08 — Removed all temporary post at NDS & SDS.

9:11 — Strarted forming at NDS.

9:40 — Forming completed at Jacking Saddle.

9:05 — Forming started at SDS.

10:05 — Forming completed at NDS.

9:50 — Started installing strand # 40 at J.S. and completed installation at Jacking Saddle at 10:10am.
10:10 — # 41 hauling today.

10:15 - Forming completed at SDS.

10:20 — Installing # 40 at SDS.

Localized twist observed at SDS towards the top.

10:45 — Started installing strand # 40 at NDS.

11:08 — strand # 41 is at the secondary haul frame.

11:16 — Installing adjustment plate near NDS.

11:26 — Completely installed strand # 40 at SDS.

11:41 — Socket on strand # 41 is connected to primary hauling frame on the south side span.
11:46 — All temporary posts installed at SDS.

12pm — About 70% of strand # 40 installed at the NDS.

Office Work: Worked on Diaries.

Hours Contractor worked: 12 hours total.

Workers @ West End:

-Jerry Kubala

-Joseph Stone

-Ryan Nash

-Jonathan Canites

-Ryan Evanchick
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Job Name: 04-0120F4

Inspector Name Altamirano, Victor

Daily Diary Report by Bid Item

Diary #: 079

Date: 14-Feb-2012

Tuesday

-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen

-Paul Mata

-Dario Loza
-Carlos Alvarado

-Edvardo Jimenez Padilla
Scott Smith (Superintendent) & Levi Gatsos (ABF engineers) were present.

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 []
Ironworker JNM PAUL MATA 0.00 0.00 0.00 0.00 []
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 []
Ironworker JNM MICHAEL PORTILLO 0.00 0.00 0.00 0.00 []
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 []
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 []
Ironworker APP RYAN NASH 0.00 0.00 0.00 0.00 []
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D
04-0120F4 Bid ltem: 067 C-PWS-011.067 Install & Adjust PWS 11-15
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